

## **SHEP Upcoming Milestones**

EFDC/WASP Model Approvals	May 15, 2006
Chloride Analysis Complete	October 4, 2006
Sedimentation Study/Disposal Plan Complete	September 29, 2006
Marsh Succession Models Approved	August 17, 2006
Economics Analysis Report Complete	October 30, 2006
Public Information Meeting on Impacts	November 17, 2006
Public Information Meeting on Mitigation Plan	January 21, 2007
Draft GRR/EIS Complete/Public Comment Period Commences	April 20, 2007
Public Comment Period Complete	June 18, 2007
Final GRR/EIS Issued	October 17, 2007
Public Comment Period Complete	November 26, 2007