

Interim SEG AKA Operating Guidelines Committee
Meeting Summary
August 2, 2005

Attendees: Bill Bailey, Teri Beard, Tom Chase (Moffett & Nichol), Larry Keegan, Hope Moorer, Morgan Rees (via phone), Tom Wright

The committee met at Lockwood-Green at 1 PM, Tuesday, August 2, 2005, and continued the discussion about SEG involvement in the review of technical information and the mitigation plan. The committee will recommend to the SEG that a series of workshops will be conducted to allow the SEG and the general public to review and assess modeling information and required reports. The recommendation to the SEG follows:

Conduct workshops as necessary and after the following activities for SEG and public evaluation of technical information and recommendations:

- Impact Analysis Complete 12/9/05
- GRR/EIS Report Public Review Start 1/9/06
- Mitigation Plan Complete 5/12/06

For each workshop:

- Present modeling data and graphical results
- Advertise workshop to the public and post information to website
- Provide summary workshop minutes
- Provide system to obtain and track public comments

The committee discussed the responsibility to document the SEG's role and consensus in the GRR/EIS. The structure of the SEG report should be agreed upon in the next six months. The report content can be developed as consensus is reached on each issue. Tom Wright will prepare a draft structure for discussion at the next Interim SEG meeting.

The majority of the agency letters and modeling information are posted on the website.

The committee recommended that the next SEG be scheduled for October 4th to ensure that additional modeling and economic information is available. The next interim SEG meeting is scheduled for September 13th, 2005. SEG committee chairs will be asked to attend the Interim SEG or provide a status report to assess progress.

The committee adjourned about 2:15 PM.