

**SAVANNAH HARBOR EXPANSION STATUS REPORT**  
October 2002

**I. Agency and NEPA Coordination**

- A. General Reevaluation Scoping Meeting
- B. Lead and Cooperating Agency activity
- C. Interagency Coordination activity

**II. Plan formulation**

- A. Economic analysis
- B. Alternatives

**III. Scientific Analysis & Evaluation**

- A. Hydrodynamic and Salinity model
- B. Dissolved Oxygen (DO) model
- C. Marsh Succession Model
- D. Fisheries actions
- E. Hurricane Surge
- F. Aquifer

**IV. Engineering & Analysis**

- A. River hydraulic modeling/sedimentation
- B. Advance maintenance evaluation
- C. Ship simulation
- D. Bank stability
- E. Dredge material disposal
- F. Dredge material physical analysis
- G. Dredge material usage evaluation
- H. Cost estimating
- I. Sediment quality determination
- J. Cultural Resources

**V. Schedule**

- A. Completion date